
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 07/28/2015

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0009

04/26/2016

Contract Location: Time Allowed:

SR 280 (SOUTH COBB DR) AT SR 5 (AUSTELL RD.

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/19/2013

05/03/2013

07/24/2013

08/09/2013

09/29/2014

05/31/2015

00/00/0000

661 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 100.00

661 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,114,678.92

$1,099,970.92

$257,370.19

76.91%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009211      $1,114,678.92 $1,099,970.92 $257,370.19 76.91% $57,139.87

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 07/28/2015

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0009

04/26/2016

Project Number: 0009211      SR 280 (SOUTH COBB DR)

 

CSCMQ-0009-00(211)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $685,846.97 $651,398.29 $34,448.68

Non-Participating $171,461.76 $162,849.57 $8,612.19

Total Earnings $857,308.73 $814,247.86 $43,060.87

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $857,308.73 $814,247.86 $43,060.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $857,308.73 $800,168.86

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $57,139.87

$14,079.00($14,079.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 07/28/2015

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0009

04/26/2016

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .936

 43218.000 .032

CSCMQ-0009-00(211)

 

.968 $1,382.98 $41,835.02

0010 210-0100     GRADING COMPLETE - LS  1.000 .970

 273736.000 .005

CSCMQ-0009-00(211)

 

.975 $1,368.68 $266,892.60

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,831.000 2,227.740

 16.000 30.240

 

 

2,257.980 $483.84 $36,127.68

0020 318-3000     AGGR SURF CRS TN  100.000 109.450

 16.000 .000

 

 

109.450 $.00 $1,751.20

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  920.000 941.120

TL & H LIME 70.000 .000

 

 

941.120 $.00 $65,878.40

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  318.000 484.400

L & H LIME 73.000 .000

 

 

484.400 $.00 $35,361.20

0065 441-0104     CONC SIDEWALK, 4 IN SY  1,065.000 740.613

 22.000 36.806

 

 

777.419 $809.73 $17,103.22

0075 441-0740     CONCRETE MEDIAN, 4 IN SY  335.000 344.226

 35.000 .000

 

 

344.226 $.00 $12,047.91

0080 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  538.000 .000

 48.000 493.222

 

 

493.222 $23,674.66 $23,674.66



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 07/28/2015

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0009

04/26/2016

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  2,920.000 2,050.900

 13.000 532.000

 

 

2,582.900 $6,916.00 $33,577.70

0105 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  20.000 34.286

 135.000 3.148

 

 

37.434 $424.98 $5,053.59

Category Amount: $35,060.87 $539,303.18

Category Number: 0020 DRAINAGE

0130 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  28.000 30.000

 35.000 .000

 

 

30.000 $.00 $1,050.00

0150 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  13.000 16.750

 48.000 .000

 

 

16.750 $.00 $804.00

0170 668-1100     CATCH BASIN, GP 1 EA  11.000 5.750

 2000.000 4.000

 

 

9.750 $8,000.00 $19,500.00

Category Amount: $8,000.00 $21,354.00

Category Number: 0030 SIGNING AND MARKING

0240 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  215.000 216.260

 11.500 .000

 

 

216.260 $.00 $2,486.99

0250 636-2070     GALV STEEL POSTS, TP 7 LF  524.000 524.250

 6.500 .000

 

 

524.250 $.00 $3,407.63



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 07/28/2015

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0009

04/26/2016

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0263 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  110.000 438.000

 3.150 .000

 

 

438.000 $.00 $1,379.70

Category Amount: $0.00 $7,274.32

Category Number: 0050 PERMANENT EROSION CONTROL

0430 716-1000     EROSION CONTROL MATS, WATERWAYS SY  33.000 98.667

 3.150 .000

 

 

98.667 $.00 $310.80

Category Amount: $0.00 $310.80

Category Number: 0060 SIGNAL

0445 615-1200     DIRECTIONAL BORE - LF  450.000 564.000

 10.500 .000

5 IN

 

564.000 $.00 $5,922.00

Category Amount: $0.00 $5,922.00

Category Number: 0070 ATMS

0525 935-1511     OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SINGLE MODE, 6 FIBERLF  300.000 520.000

 2.200 .000

 

 

520.000 $.00 $1,144.00

0535 935-4010     FIBER OPTIC SPLICE, FUSION EA  12.000 18.000

 52.000 .000

 

 

18.000 $.00 $936.00

0565 939-2305     FIELD SWITCH, TYPE C EA  1.000 2.000

 3800.000 .000

 

 

2.000 $.00 $7,600.00

Category Amount: $0.00 $9,680.00

Project Total Amount: $43,060.87 $857,308.73


